1. Title page for the state's substance use disorder (SUD) demonstration or the SUD component of the broader demonstration

State	Oregon
Demonstration name	Oregon Health Plan Substance Use Disorder 1115 Demonstration
Approval period for section 1115 demonstration	04/8/2021- 03/31/2026
SUD demonstration start date ^a	04/08/2021
Implementation date of SUD demonstration, if different from SUD demonstration start date ^b	04/08/21
SUD (or if broader demonstration, then SUD -related) demonstration goals and objectives	This demonstration provides Oregon with the opportunity to provide a fuller continuum of care to OHP members with substance use disorder (SUD). A key part of this will be the states ability to receive FFP for members whom are short-term residents in residential and inpatient treatment settings that qualify as Institutions for Mental Diseases (IMDs). It will also support Oregon's efforts to implement models of care focused on increasing support for individuals in the community and home, outside of institutions, and improve access to a continuum of SUD evidence-based services at varied levels of intensity. This continuum of care is based on the American Society of Addiction Medicine (ASAM) criteria, nationally recognized assessment and placement criteria that reflect evidence-based clinical treatment guidelines. This demonstration will also allow Oregon to provide community integration services which consists of housing and employment supports to individuals transitioning back into the community from an IMD or other residential setting. 1. Assist Oregon in increasing identification, initiation, and engagement of Medicaid beneficiaries diagnosed with SUD; 2. Assist the state in increasing beneficiary adherence to, and retention in, SUD treatment programs; 3. Assist Oregon in reducing inappropriate or preventable utilization of emergency departments and inpatient hospital settings through improved access to a continuum of care services; and 4. Provide a continuum of care to increase the chances of Medicaid beneficiaries of having a successful recovery process.

SUD demonstration year and	D1Q1Health Systems Division OHA	
quarter		
Reporting period	4/08/2021-06/30/2021	

^a SUD demonstration start date: For monitoring purposes, CMS defines the start date of the demonstration as the *effective date* listed in the state's STCs at time of SUD demonstration approval. For example, if the state's STCs at the time of SUD demonstration approval note that the SUD demonstration is effective January 1, 2020 – December 31, 2025, the state should consider January 1, 2020 to be the start date of the SUD demonstration. Note that the effective date is considered to be the first day the state may begin its SUD demonstration. In many cases, the effective date is distinct from the approval date of a demonstration; that is, in certain cases, CMS may approve a section 1115 demonstration with an effective date that is in the future. For example, CMS may approve an extension request on 12/15/2020, with an effective date of 1/1/2021 for the new demonstration period. In many cases, the effective date also differs from the date a state begins implementing its demonstration.

2. Executive summary

This quarterly report summarizes OHA activities for Demonstration Year 1 Quarter 1 April 8, 2021 through June 30, 2021. The first quarter focused primarily on sending public notice regarding the award, planning and implementation, MMIS payment modification to allow FFP for SUD IMD, development of policies and procedures and finalizing CCO rate setting to include SPA and SUD 1115 benefit changes.

The program and benefit expansion is scheduled to begin 01/01/2022. Quarter 1, 2 and 3 reports of DY1 content is expected to be sparse as Oregon ramps up the project over the next few quarters.

Quarterly Accomplishments

- MMIS system modification team begin implementing system changes to allow FFP for SUD IMD
- Began work on Monitoring Protocol and External Evaluation Plan
- Despite COVID-19 disruptions, project implementation and planning continued
- Utilized Advisory Committee to begin drafting policies and procedures

b Implementation date of SUD demonstration: The date the state began claiming federal financial participation for services provided to individuals in institutions for mental disease.

3. Narrative information on implementation, by milestone and reporting topic

Prompt	State has no trends/update to report (place an X)	Related metric(s) (if any)	State response
1. Assessment of need and qualification for SUD services			
1.1 Metric trends			
1.1.1. The state reports the following metric trends, including all changes (+ or -) greater than 2 percent related to assessment of need and qualification for SUD services	X		Monitoring protocol has been drafted and not yet approved by CMS.
1.2 Implementation update			
1.2.1. Compared to the demonstration design and operational details, the state expects to make the following changes to: 1.2.1.i. The target population(s) of the demonstration	X		No changes to demonstration design or operation
1.2.1.ii. The clinical criteria (e.g., SUD diagnoses) that qualify a beneficiary for the demonstration	X		No changes in clinical criteria
1.2.2 The state expects to make other program changes that may affect metrics related to assessment of need and qualification for SUD services	X		No Program Changes Anticipated

Prompt	State has no trends/update to report (place an X)	Related metric(s) (if any)	State response
2. Access to Critical Levels of Care for OUD and other S 2.1 Metric trends	UDs (Milestone 1	.)	
2.1.1 The state reports the following metric trends, including all changes (+ or -) greater than 2 percent related to Milestone 1	X		Many activities under milestone 1 are 12-24 months out from date of approval for implementation SPA approved to ensure parity of coverage in SUD Service Array Rate increase and service expansion to begin 01/01/2022
2.2 Implementation update			
2.2.1 Compared to the demonstration design and operational details, the state expects to make the following changes to: 2.2.1.i. Planned activities to improve access to SUD treatment services across the continuum of care for Medicaid beneficiaries (e.g. outpatient services, intensive outpatient services, medication-assisted treatment, services in intensive residential and inpatient settings, medically supervised withdrawal management)	X		No expected changes
2.2.1.ii. SUD benefit coverage under the Medicaid state plan or the Expenditure Authority, particularly for residential treatment, medically supervised withdrawal management, and medication-assisted treatment services provided to individual IMDs	X		No Expected changes
2.2.2 The state expects to make other program changes that may affect metrics related to Milestone 1	X		No Expected Changes

Prompt	State has no trends/update to report (place an X)	Related metric(s) (if any)	State response
3. Use of Evidence-based, SUD-specific Patient Placemen	nt Criteria (Miles	tone 2)	
3.1 Metric trends			
3.1.1 The state reports the following metric trends, including all changes (+ or -) greater than 2 percent related to Milestone 2	X		State is entering into a contractual relationship with ASAM. This will allow Oregon to begin updating Oregon administrative rules, contracts and licensing requirements related to trade name, ASAM placement criteria. Implementation is 12-24 months out according to STC
3.2. Implementation update			
3.2.1 Compared to the demonstration design and operational details, the state expects to make the following changes to: 3.2.1.i. Planned activities to improve providers' use of evidence-based, SUD-specific placement criteria	X		No Anticipated Changes
3.2.1.ii. Implementation of a utilization management approach to ensure (a) beneficiaries have access to SUD services at the appropriate level of care, (b) interventions are appropriate for the diagnosis and level of care, or (c) use of independent process for reviewing placement in residential treatment settings	X		No Anticipated Changes
3.2.2 The state expects to make other program changes that may affect metrics related to Milestone 2	X		No Anticipated Changes

Prompt	State has no trends/update to report (place an X)	Related metric(s) (if any)	State response
4. Use of Nationally Recognized SUD-specific Program S 4.1 Metric trends	tandards to Set P	Provider Qualificatio	ns for Residential Treatment Facilities (Milestone 3)
4.1.1 The state reports the following metric trends, including all changes (+ or -) greater than 2 percent related to Milestone 3 Note: There are no CMS-provided metrics related to Milestone 3. If the state did not identify any metrics for reporting this milestone, the state should indicate it has no update to report.	X		State is entering into a contractual relationship with ASAM. This will allow Oregon to begin updating Oregon administrative rules, contracts and licensing requirements related to trade name, ASAM placement criteria. Implementation is 12-24 months out according to STC
4.2 Implementation update			
4.2.1 Compared to the demonstration design and operational details, the state expects to make the following changes to: 4.2.1.i. Implementation of residential treatment provider qualifications that meet the ASAM Criteria or other nationally recognized, SUDspecific program standards	X		No Anticipated Changes
4.2.1.ii. Review process for residential treatment providers' compliance with qualifications.	X		No Anticipated Changes
4.2.1.iii. Availability of medication-assisted treatment at residential treatment facilities, either on-site or through facilitated access to services off site	X		No Anticipated Changes
4.2.2 The state expects to make other program changes that may affect metrics related to Milestone 3	X		No Anticipated Changes

	State has no trends/update to report	Related metric(s)			
Prompt	(place an X)	(if any)	State response		
5. Sufficient Provider Capacity at Critical Levels of Care5.1 Metric trends	e including for Mi	edication Assisted 11	realment for OOD (Milestone 4)		
5.1.1 The state reports the following metric trends, including all changes (+ or -) greater than 2 percent related to Milestone 4	X		Provider Capacity Study is not yet complete, anticipated completion is 6-12 months out.		
5.2 Implementation update					
5.2.1 Compared to the demonstration design and operational details, the state expects to make the following changes to:	X		No Anticipated Changes		
Planned activities to assess the availability of providers enrolled in Medicaid and accepting new patients in across the continuum of SUD care					
5.2.2 The state expects to make other program changes that may affect metrics related to Milestone 4	X		No Anticipated changes to 4 or 5		
6. Implementation of Comprehensive Treatment and Prevention Strategies to Address Opioid Abuse and OUD (Milestone 5)					
6.1 Metric trends					
6.1 The state reports the following metric trends, including all changes (+ or -) greater than 2 percent related to Milestone 5	X		Oregon has seen some trending increase in Opioid Overdose during 2021, percentage and population (Medicaid/non-Medicaid) is still being determined		
6.2 Implementation update					
 6.2.1 Compared to the demonstration design and operational details, the state expects to make the following changes to: 6.2.1.i. Implementation of opioid prescribing guidelines and other interventions related to prevention of OUD 	X		No Anticipated Changes		
6.2.1.ii. Expansion of coverage for and access to naloxone	X		No Anticipated Changes. Oregon continues to distribute Naloxone, especially in areas of high need.		

Prompt	State has no trends/update to report (place an X)	Related metric(s) (if any)	State response
6.2.2 The state expects to make other program changes that may affect metrics related to Milestone 5	X		No Anticipated Changes.
7. Improved Care Coordination and Transitions between	Levels of Care (Milestone 6)	
7.1 Metric trends			
7.1.1 The state reports the following metric trends, including all changes (+ or -) greater than 2 percent related to Milestone 6	X		No trends to report, most of the work for this milestone begin DY1Q4
7.2 Implementation update			
7.2.1 Compared to the demonstration design and operational details, the state expects to make the following changes to: Implementation of policies supporting beneficiaries' transition from residential and inpatient facilities to community-based services and supports	X		No Anticipated Changes
7.2.2 The state expects to make other program changes that may affect metrics related to Milestone 6	X		No Anticipated Changes
8. SUD health information technology (health IT)			
8.1 Metric trends			
8.1.1 The state reports the following metric trends, including all changes (+ or -) greater than 2 percent related to its health IT metrics	X		No Trends to report, most of the work for this milestone 12-24 months out according to STC
8.2 Implementation update			
 8.2.1 Compared to the demonstration design and operational details, the state expects to make the following changes to: 8.2.1.i. How health IT is being used to slow down the rate of growth of individuals identified with SUD 	X		No Anticipated Changes

Prompt	State has no trends/update to report (place an X)	Related metric(s) (if any)	State response		
How health IT is being used to treat effectively individuals identified with SUD	X		No Anticipated Changes		
8.2.1.ii. How health IT is being used to effectively monitor "recovery" supports and services for individuals identified with SUD	X		No Anticipated Changes		
8.2.1.iii. Other aspects of the state's plan to develop the health IT infrastructure/capabilities at the state, delivery system, health plan/MCO, and individual provider levels	X		No Anticipated Changes		
8.2.1.iv. Other aspects of the state's health IT implementation milestones	X		No Anticipated Changes		
8.2.1.v. The timeline for achieving health IT implementation milestones	X		No Anticipated Changes		
8.2.1.vi. Planned activities to increase use and functionality of the state's prescription drug monitoring program	X		No Anticipated Changes		
8.2.2 The state expects to make other program changes that may affect metrics related to health IT	X		No Anticipated Changes		
9. Other SUD-related metrics 9.1 Metric trends					
9.1.1 The state reports the following metric trends,	X		No additional Metrics to report		
including all changes (+ or -) greater than 2 percent related to other SUD-related metrics	11		To additional fricties to report		
9.2 Implementation update					
9.2.1 The state reports the following metric trends, including all changes (+ or -) greater than 2 percent related to other SUD-related metrics	X		No Additional Metrics to report		

4. Narrative information on other reporting topics

Prompts	State has no update to report (Place an X)	State response
10. Budget neutrality		
10.1 Current status and analysis		
10.1.1 If the SUD component is part of a broader demonstration, the state should provide an analysis of the SUD-related budget neutrality and an analysis of budget neutrality as a whole. Describe the current status of budget neutrality and an analysis of the budget neutrality to date.	X	Oregon continues to strive to be in compliance with budget neutrality
10.2 Implementation update		
10.2.1 The state expects to make other program changes that may affect budget neutrality	X	No Anticipated Changes
11. SUD-related demonstration operations and policy		
11.1 Considerations		
11.1.1 The state should highlight significant SUD (or if broader demonstration, then SUD-related) demonstration operations or policy considerations that could positively or negatively affect beneficiary enrollment, access to services, timely provision of services, budget neutrality, or any other provision that has potential for beneficiary impacts. Also note any activity that may accelerate or create delays or impediments in achieving the SUD demonstration's approved goals or objectives, if not already reported elsewhere in this document. See report template instructions for more detail.		Oregon is actively supporting BH providers during COVID-19 to ensure quality services and treatment is accessible to Medicaid recipients. Many programs have struggled financially due to COVID restrictions resulting in lower admissions and longer wait times to access care. Oregon has utilized COVID relief funds and other Oregon funds to help support programs financially to remain open. Due to COVID and workforce concerns, expansion of services may be delayed in certain areas of the state. a large focus in Q1 and Q2 have been focused on COVID relief and workforce. As well as policy development and implementation. Staffing for OHA and this project have also seen some delays. New hires for this project are anticipated to be in place by 12/2021.

Prompts	State has no update to report (Place an X)	State response
11.2 Implementation update		
11.2.1 Compared to the demonstration design and operational details, the state expects to make the following changes to:	X	No Anticipated Changes
11.2.1.i. How the delivery system operates under the demonstration (e.g. through the managed care system or fee for service)		
11.2.1.ii. Delivery models affecting demonstration participants (e.g. Accountable Care Organizations, Patient Centered Medical Homes)	X	No Anticipated Changes
11.2.1.iii. Partners involved in service delivery	X	No Anticipated Changes
11.2.2 The state experienced challenges in partnering with entities contracted to help implement the demonstration (e.g., health plans, credentialing vendors, private sector providers) and/or noted any performance issues with contracted entities		COVID relief contracts were being worked as priority. Contracts related to external review and with ASAM are now underway.
11.2.3 The state is working on other initiatives related to SUD or OUD		Block SAPT Grant, SB755, SOR Grants, Opioid Overdose response with Public Health
11.2.4 The initiatives described above are related to the SUD or OUD demonstration (The state should note similarities and differences from the SUD demonstration)		All initiatives are focused on improving access to care and reducing overdose and overdose related deaths. The population covered under the initiatives are different, 1115 Waiver Medicaid, other others indigent or non-Medicaid covered services and supports. Such as Harm Reduction, Housing, infrastructure, room and board, Etc.
12. SUD demonstration evaluation update		
12.1 Narrative information		
12.1.1 Provide updates on SUD evaluation work and timeline. The appropriate content will depend on when this report is due to CMS and the timing for the demonstration. There are specific requirements per Code of Federal Regulations (CFR) for annual reports. See report template instructions for more details.		External evaluation plan was submitted to CMS, Oregon is awaiting approval. Draft contract with external review organization is underway.

Prompts	State has no update to report (Place an X)	State response
12.1.2 Provide status updates on deliverables related to the demonstration evaluation and indicate whether the expected timelines are being met and/or if there are any real or anticipated barriers in achieving the goals and timeframes agreed to in the STCs	X	Nothing to report for this quarter. No anticipated barriers at this time
12.1.3 List anticipated evaluation-related deliverables related to this demonstration and their due dates		The evaluation plan has not yet been approved by CMS, however our expectation is the Evaluator will deliver Mid-Point Assessment, Interim and Summative Evaluation Reports that are meaningful and accessible to the primary audiences for the evaluation. Given the six-month time lag for maturation of claims/encounters data and the time needed to analyze these data, we anticipate that the reports will cover results for the following time periods: • The Mid-Point Assessment Report due to CMS in December 2023 will include results through June 2022. • The Interim Report due to CMS in July 2025 will include results through December 2023 • The Summative Report due to CMS in September 2027 will present results through December 2025. We anticipate that each report will contain a large volume of quantitative results, including descriptive statistics, data trends over time, change associated with the waiver as identified by regression analysis, and results for subgroups. The reports will use visual presentations to convey this information quickly and concisely and enable readers to explore the data. To provide context and help explain results, the reports will draw on information from Oregon's quarterly monitoring reports to CMS and other background documents as needed.

Prompts	State has no update to report (Place an X)	State response	
13. Other demonstration reporting			
13.1 General reporting requirements			
13.1.1 The state reports changes in its implementation of the demonstration that might necessitate a change to approved STCs, implementation plan, or monitoring protocol	X	No Anticipated Changes	
13.1.2 The state anticipates the need to make future changes to the STCs, implementation plan, or monitoring protocol, based on expected or upcoming implementation changes	X	No Anticipated Changes, awaiting CMS approved on External review and Monitoring Protocol	
13.1.3 Compared to the demonstration design and operational details, the state expects to make the following changes to:		Some requested changes to schedule as outlined in the submitted protocol and External review	
13.1.3.i. The schedule for completing and submitting monitoring reports			
13.1.3.ii. The content or completeness of submitted reports and/or future reports		Content for Q1 and Q2 will be minimal due to the Monitoring Protocol not yet approved by CMS, majority of the demonstration services being implemented 01/01/2022 and Licensure changes taking place in 12-24 months out.	
13.1.4 The state identified real or anticipated issues submitting timely post-approval demonstration deliverables, including a plan for remediation		Due date for Part B and BN for DY1Q1 extended to 11/30/2021 due to miss understanding in Q&A document related to due dates of these reports. New hire staff to be on board by 12/2021, delays in hiring my see delays in demonstration deliverables, however Oregon is working hard to mitigate risk by having interim staff	
13.2 Post-award public forum			
13.2.2 If applicable within the timing of the demonstration, provide a summary of the annual post-award public forum held pursuant to 42 CFR § 431.420(c) indicating any resulting action items or issues. A summary of the post-award public forum must be included here for the period during which the forum was held and in the annual report.		Oregon has an SUD 1115 Advisory Committee that meets every other month and provides feedback on the progress of the demonstration. Meetings were held in July 2021 and September 2021. AC discussed the approval of the waiver, upcoming Oregon Administrative Rules, New services and supports, established reimbursement rates. Timeline and next steps. Oregon is planning on holding a larger annual public forum meeting to solicit additional feedback.	

Prompts	State has no update to report (Place an X)	State response
14. Notable state achievements and/or innovations		
14.1 Narrative information		
14.1.1 Provide any relevant summary of achievements and/or innovations in demonstration enrollment, benefits, operations, and policies pursuant to the hypotheses of the SUD (or if broader demonstration, then SUD related) demonstration or that served to provide better care for individuals, better health for populations, and/or reduce per capita cost. Achievements should focus on significant impacts to beneficiary outcomes. Whenever possible, the summary should describe the achievement or innovation in quantifiable terms, e.g., number of impacted beneficiaries.	X	Nothing to report at this time

^{*}The state should remove all example text from the table prior to submission.

Note: Licensee and states must prominently display the following notice on any display of Measure rates:

Measures IET-AD, FUA-AD, FUM-AD, and AAP [Metrics #15, 17(1), 17(2), and 32] are Healthcare Effectiveness Data and Information Set (HEDIS®) measures that are owned and copyrighted by the National Committee for Quality Assurance (NCQA). HEDIS measures and specifications are not clinical guidelines, do not establish a standard of medical care and have not been tested for all potential applications. The measures and specifications are provided "as is" without warranty of any kind. NCQA makes no representations, warranties or endorsements about the quality of any product, test or protocol identified as numerator compliant or otherwise identified as meeting the requirements of a HEDIS measure or specification. NCQA makes no representations, warranties, or endorsement about the quality of any organization or clinician who uses or reports performance measures and NCQA has no liability to anyone who relies on HEDIS measures or specifications or data reflective of performance under such measures and specifications.

The measure specification methodology used by CMS is different from NCQA's methodology. NCQA has not validated the adjusted measure specifications but has granted CMS permission to adjust. A calculated measure result (a "rate") from a HEDIS measure that has not been certified via NCQA's Measure Certification Program, and is based on adjusted HEDIS specifications, may not be called a "HEDIS rate" until it is audited and designated reportable by an NCQA-Certified HEDIS Compliance Auditor. Until such time, such measure rates shall be designated or referred to as "Adjusted, Uncertified, Unaudited HEDIS rates."